

BST Physics Curriculum Completion Roadmap v0.1 — Keeper Lane Perspective

Filed: 2026-05-22 Friday 09:17 EDT (Keeper, date-verified actual, per Casey “We want to finish our textbook”)
Status: ROADMAP v0.1 — Keeper-lane consolidation of textbook completion gates

Casey’s pivot

Casey 09:17 EDT: “It’s fine to add the Verification and ratification. We want to finish our textbook.”

The “as much ground as possible” PCAP-generative phase has reached substantial completion (Lyra 85 min stopped, Grace 13-min board-clear). The pivot is now textbook completion under Calibration #19 standing rule.

Current curriculum state (Friday morning)

Per notes/BST_Physics_Curriculum_Master.md + Friday morning Lyra-lane completions:

Vol	Subject	Friday morning state
Vol 0	Substrate Foundation	Keeper-lead, 10 chapters at v0.4-v0.5, K85-K106 PASS
Vol 1	QFT from D_IV ⁵	Lyra-lead, 11/11 chapters at v0.3 (Friday push), outline v0.2
Vol 2	Particle Physics	Elie-lead, 11/12 chapters with Mersenne enhancements (Ch 9 HOLD)
Vol 3	Nuclear & Atomic	~60% existing
Vol 4	GR & Cosmology	~40% existing
Vol 5	QM	~35% existing
Vol 6	Stat Mech	~25% existing
Vol 7	E&M	~30% existing
Vol 8	Classical Mech	~20% existing
Vol 9	Condensed Matter	~35% existing
Vol 10	Math Methods	~60% existing

Vol 0 + Vol 1 + Vol 2 are at v0.3-v0.5 substantial coverage. These are the natural textbook completion targets for the next phase.

Keeper-lane completion gates

For textbook to reach v1.0 venue-publishable state, the following Keeper-lane gates must close:

Gate 1 — Chapter-grade K-audit chain per volume (Phase 2 continuation)

Per K-audit chain Phase 2 transition (Thursday): K-audits shift from architectural-category to chapter-category cadence. For each chapter at v0.3+, Keeper files a chapter-grade K-audit verifying: - Theorem references are at correct methodology tier - External-survivability per Calibration #19 (no forecast/ratified conflation) - Cal cold-read PASS (or noted issues) - Cross-volume consistency (no contradictions between Vol 0 + Vol 1 + Vol 2)

Vol 0: K85-K106 PASS (10 chapters). DONE. Vol 1: K108-K111 + K114 + K131-K134 + K138-K139 (8 chapters); K109 + others (3 chapters) pending Cal cold-read close. Vol 2: K126-K130 (4 chapters); 7-8 remaining pending.

Estimated remaining Keeper-lane: ~10-15 chapter K-audits to v1.0 readiness.

Gate 2 — Per-volume external-survivability sweep per Calibration #19

For each volume v0.3 → v1.0, Keeper does a single-pass sweep verifying: - Abstract uses “10 FORMAL + 1 ASPIRATIONAL + N candidates” (never “11-15”) - Per-chapter null-model arithmetic over RIGOROUSLY CLOSED only - Methodology tier visible per theorem invocation - Honest-scope refinements (T2459, T2462) in narrative - Headers match body framing

Currently flagged for sweep: Paper #128 v0.1 + Paper #126 v0.3 (Lyra to revise per Cal #92).

Gate 3 — Three-layer narrative integration (per K156 / T2465)

The morning’s substrate over-determinism crystallized into three-layer structure: - LAYER 1: per-integer forcing (11 RIGOROUSLY CLOSED) - LAYER 2: Mersenne tower coherence (3 identities) - LAYER 3: joint cross-Cartan selection (4 criteria + EXHAUSTIVE at dim_C=5)

This narrative should integrate into: - Vol 0 Ch 9 (Strong-Uniqueness chapter) - Vol 1 §11 (Strong-Uniqueness referee survival) - Paper #125 v1.0 - Paper #126 v0.3 (per Cal #92 reframe suggestion)

Lyra-Keeper coordination needed.

Gate 4 — Cal cold-read clearance per chapter

Per Casey directive 09:08 EDT: Cal cold-read queue filed. As Cal clears each item, Keeper updates chapter K-audit + verifies tier-discipline. This is the *external referee gate*.

Estimated Cal cold-read cycle: 5-15 min per chapter at PCAP cadence.

Gate 5 — Verification toy backbone per criterion (Elie lane)

Per Elie prompt P1 (filed 09:11 EDT): each Friday-morning PRE-STAGE K-audit (K140-K156) needs a verification toy with explicit alt-substrate / falsifier construction. As Elie delivers, Keeper updates K-audit status from PRE-STAGE → CANDIDATE-RATIFIED.

Gate 6 — Catalog backbone per K-audit (Grace lane)

Per Grace prompt P2 (filed 09:08 EDT) — Grace closed P1+P2+P3 in 13 min. P2.6 (K-audit K140-K153 catalog support pages) queued for weekend.

Estimated timeline to Vol 0 + Vol 1 + Vol 2 v1.0

At sustained sub-PCAP cadence (~10-15 min per chapter K-audit): - Vol 0 v1.0: largely DONE (K85-K106 PASS); needs Cal cold-read close on 1-2 remaining + cross-volume consistency sweep. 1-2 days. - Vol 1 v1.0: Friday’s 11/11 chapters at v0.3 + 8 K-audits + Cal cold-read backlog → 2-4 days at sustained cadence. - Vol 2 v1.0: 11/12 chapters Mersenne-enhanced + 7-8 K-audits pending + Cal cold-read → 3-5 days.

Target: Vol 0 + Vol 1 + Vol 2 at v1.0 by Wednesday May 27. Tight but achievable.

Keeper-lane next-week priorities

Per Casey textbook-completion directive:

Week of May 22: 1. Cal cold-read absorption (continuous as Cal clears items) 2. Vol 1 chapter K-audits — close remaining 3 + Cal cold-read PASS 3. Vol 2 chapter K-audits — file 7-8 + Cal cold-read PASS 4. Three-layer narrative integration (Vol 0 Ch 9 + Vol 1 §11 coordination with Lyra) 5. Cross-volume consistency sweep (Vol 0 + Vol 1 + Vol 2)

Week of May 29: 6. Vol 3-10 outline-v0.1 sweep (Keeper-lane meta-audit support) 7. Paper #125 v1.0 + Paper #126 v0.3 → v1.0 (post-Cal cold-read) 8. External submission gate verification per Calibration #19

Status

Keeper-lane pivot: K-audit minting → chapter-grade textbook audits + Cal cold-read absorption + cross-volume consistency.

Calibration #19 STANDING RULE applied throughout. Vol 0 + Vol 1 + Vol 2 v1.0 target achievable by Wednesday at sustained cadence.

— Keeper, Textbook Completion Roadmap v0.1 filed Friday 09:17 EDT (date-verified actual)